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ESTIMATE RUN 11/02/2011

ESTIMATE SUMMARY 08:40:54

CONTID: C17776         ESTIMATE NO: 0005 FINL 2005

PCN: 17776-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 - CASTLE CREEK BRIDGE REPAIRS PERCENT TIME:

PROJECT NO: BR 0821-092                   

SH 82 - CASTLE CREEK BRIDGE REPAIRS

NAME OF ROAD: 082A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 11/02/2011 DATE TIME STARTED 03/30/2011

2180 E. 74TH PLACE DATE LET 01/06/2011 DATE WORK BEGAN 04/11/2011

 DATE AWARDED 01/12/2011 DATE TIME STOPPED 05/20/2011

 DATE CONTRACT EXECUTED 01/27/2011 DATE ACCEPTED 05/20/2011

DENVER CO 80229     303/288-4140 DATE NOTICE TO PROCEED 03/30/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 733,813.30 PARTICIPATING $ $ 841.06

AWARD PROJECT AMT: 454,050.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,810.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.92

CALENDAR DAYS

CALENDAR DAYS

100.00%

0.00

841.06

841.06

7,651.81

$

$

$

$

733,813.30

0.00

733,813.30

0.00

733,813.30

0.00

0.00

733,813.30

0.00

AMOUNT DUE 733,813.30 7,651.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,651.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0 TIME ALLOW: 52

ORIG TIME ALLOW: 42
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PCN: 17776-BID    ESTIMATE RUN 11/02/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 124.270

0.000

202-00200  
 

124.270

SY  

8.00000 994.16124.270

0.00

0010 Removal of Curb and Gutter 45.000

0.000

202-00203  
 

45.000

LF  

8.00000 360.0045.000

0.00

0015 *Removal of Asphalt Mat (Planing) 1,083.000

0.000

202-00240  
 

1,083.000

SY  

6.75000 7,310.251,083.000

0.00

0020 *Removal of Guardrail Type 3 25.000

0.000

202-01130  
 

25.000

LF  

9.00000 225.0025.000

0.00

0025 Muck Excavation Deleted per letter dated August 17, 
2011

0.000

0.000

203-00100  
 

0.000

CY  

35.00000 0.000.000

0.00

0030 Truck (Dump) 68.000

0.000

203-01582  
 

68.000

HOUR

85.00000 5,780.0068.000

0.00

0035 Combination Loader 10.000

0.000

203-01594  
 

10.000

HOUR

90.00000 900.0010.000

0.00

0040 *Potholing 10.000

0.000

203-01597  
 

10.000

HOUR

250.00000 2,500.0010.000

0.00

0045 Laborer 18.000

0.000

203-02330  
 

18.000

HOUR

34.00000 612.0018.000

0.00

0050 Structure Backfill (Class 2) Deleted per letter dated 
August 17, 2011

0.000

0.000

206-00200  
 

0.000

CY  

38.00000 0.000.000

0.00

0055 Erosion Log (8 Inch) 175.000

0.000

208-00007  
 

175.000

LF  

4.00000 700.00175.000

0.00
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PCN: 17776-BID    ESTIMATE RUN 11/02/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

500.00000 500.001.000

0.00

0065 Removal and Disposal of Sediment (Labor) Deleted per 
letter dated August 17, 2011

0.000

0.000

208-00103  
 

0.000

HOUR

35.00000 0.000.000

0.00

0070 Removal and Disposal of Sediment (Equipment) Deleted 
per letter dated August 17, 2011

0.000

0.000

208-00105  
 

0.000

HOUR

100.00000 0.000.000

0.00

0075 Erosion Control Supervisor 5.000

0.000

208-00205  
 

5.000

HOUR

45.00000 225.005.000

0.00

0080 Adjust Manhole 2.000

0.000

210-04010  
 

2.000

EACH

650.00000 1,300.002.000

0.00

0085 *Hot Mix Asphalt (Patching) (Asphalt) 48.740

0.000

403-00720  
 

48.740

TON 

230.00000 11,210.2048.740

0.00

0090 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 151.740

0.000

403-34741  
 

151.740

TON 

160.00000 24,278.40151.740

0.00

0095 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

2,800.00000 5,600.002.000

0.00

0100 Concrete Sidewalk Deleted per letter dated August 17, 
2011

0.000

0.000

608-00000  
 

0.000

SY  

50.00000 0.000.000

0.00

0105 Curb and Gutter Type 2 (Section II-B) 176.000

0.000

609-21020  
 

176.000

LF  

20.00000 3,520.00176.000

0.00

0110 *Weather Sensor 1.000

0.000

614-86735  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00
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PCN: 17776-BID    ESTIMATE RUN 11/02/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Surveying (Hourly) 23.500

0.000

625-00001  
 

23.500

HOUR

150.00000 3,525.0023.500

0.00

0120 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

56,000.00000 56,000.001.000

0.00

0125 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

8,000.00000 8,000.001.000

0.00

0130 *Epoxy Pavement Marking 10.000

0.000

627-00005  
 

10.000

GAL 

125.00000 1,250.0010.000

0.00

0135 *Pavement Marking Paint (Waterborne) 10.170

0.000

627-00011  
 

10.170

GAL 

70.00000 711.9010.170

0.00

0140 *Flagging 2,775.000

0.000

630-00000  
 

2,775.000

HOUR

25.00000 69,375.002,775.000

0.00

0145 *Traffic Control Inspection 9.000

0.000

630-00007  
 

9.000

DAY 

140.00000 1,260.009.000

0.00

0150 *Traffic Control Management 52.000

0.000

630-00012  
 

52.000

DAY 

600.00000 31,200.0052.000

0.00

0155 *Flagging Station Light 3.000

0.000

630-80305  
 

3.000

EACH

1,400.00000 4,200.003.000

0.00

0160 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

2.000

EACH

400.00000 800.002.000

0.00

0165 *Construction Traffic Sign (Panel Size A) 98.000

0.000

630-80341  
 

98.000

EACH

45.00000 4,410.0098.000

0.00
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PCN: 17776-BID    ESTIMATE RUN 11/02/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size B) 46.000

0.000

630-80342  
 

46.000

EACH

55.00000 2,530.0046.000

0.00

0175 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1.000

EACH

850.00000 850.001.000

0.00

0180 *Portable Message Sign Panel 108.000

0.000

630-80359  
 

108.000

DAY 

76.00000 8,208.00108.000

0.00

0185 *Drum Channelizing Device 40.000

0.000

630-80360  
 

40.000

EACH

5.50000 220.0040.000

0.00

0190 Drum Channelizing Device (With Light) (Flashing) 15.000

0.000

630-80363  
 

15.000

EACH

5.50000 82.5015.000

0.00

0195 Drum Channelizing Device (With Light) (Steady Burn) 
Deleted per letter dated August 17, 2011

0.000

0.000

630-80364  
 

0.000

EACH

5.50000 0.000.000

0.00

0200 Traffic Cone 75.000

0.000

630-80380  
 

75.000

EACH

5.50000 412.5075.000

0.00

0205 Channelizing Device (Special) 50.000

0.000

630-80390  
 

50.000

EACH

5.50000 275.0050.000

0.00

0210 Impact Attenuator (Truck Mounted Attenuator) 32.000

0.000

630-85041  
 

32.000

DAY 

170.00000 5,440.0032.000

0.00

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A Partnering 500.000

0.000

700-70011  
 

500.000

F A 

1.00000 500.00500.000

0.00
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PCN: 17776-BID    ESTIMATE RUN 11/02/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Incentive Deleted per letter dated August 17, 2011 0.000

0.000

700-70014  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A Fuel Cost Adjustment Deleted per letter dated 
August 17, 2011

0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A Asphalt Cement Cost Adjustment Deleted per letter 
dated August 17, 2011

0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A OJT Colorado Training Program Deleted per letter 
dated August 17, 2011

0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A ESB Program Deleted per letter dated August 17, 
2011

0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A Advertisement 1,876.330

0.000

700-70034  
 

1,876.330

F A 

1.00000 1,876.331,876.330

0.00

0255 F/A Incentive (Early Completion) 45,405.000

0.000

700-70034  
 

45,405.000

F A 

1.00000 45,405.0045,405.000

0.00

0260 F/A Furnish Office Space 0.000

0.000

700-70080  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 *18 Inch Reinforced Concrete Pipe (Complete In Place) 
CMO No. 2

51.000

0.000

603-01185  
 

51.000

LF  

261.00000 13,311.0051.000

0.00

0380 *Inlet Type 16 (5 Foot) CMO No. 2 1.000

0.000

604-16005  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0385 Concrete Sidewalk (6 Inch) CMO No. 2 146.770

0.000

608-00006  
 

146.770

SY  

65.00000 9,540.05146.770

0.00



CONTID: C17776         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17776-BID    ESTIMATE RUN 11/02/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Added Item (Lump Sum)/ Additional Paving Mobilization 
CMO No. 2

1.000

0.000

900-00014  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0395 *Added Item (Lump Sum)/ Hughes Construction 
Mobilization CMO No. 2

1.000

0.000

900-00014  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0400 Added Item (Hour)/ Public Information Officer CO No. 3 
MCR LI No. 1

16.000

0.000

900-00010  
 

16.000

HOUR

72.00000 1,152.0016.000

0.00

0405 Construction Traffic Sign (Special) CO No. 3 MCR LI No.
2

112.000

0.000

630-80344  
 

112.000

SF  

22.00000 2,464.00112.000

0.00

0420 Fence Chain Link (PVC Coated) CO No. 5 MCR LI No. 3 115.000

0.000

607-53001  
 

115.000

LF  

49.50000 5,692.50115.000

0.00

0430 Emulsified Asphalt (Slow-Setting) CO No. 5 MCR LI No. 5 50.000

0.000

411-10255  
 

50.000

GAL 

5.00000 250.0050.000

0.00

0435 F/A 2 Inch Weather Sensor Conduit CO No. 5 MCR LI No. 6 6,330.720

0.000

700-70034  
 

6,330.720

F A 

1.00000 6,330.726,330.720

0.00

0440 Truck (Dump) CO No. 6 MCR LI No. 7 0.000

0.000

203-01582  
 

0.000

HOUR

101.00000 0.000.000

0.00

0450 Added Item (Lump Sum)/ Reset Bearings at Abutment 1 CO 
No. 7 MCR LI No. 9

1.000

0.000

900-00014  
 

1.000

L S 

6,500.00000 6,500.001.000

0.00

0455 Added Item (Dollar)/ Additional Bonding CO No. 7 MCR LI
No. 10

0.000

2,105.000

900-00006  
 

2,105.000

DOL 

1.00000 2,105.002,105.000

2,105.00

CAT 386,391.512,105.00386,391.51CURRENT AMT0200 $ $ $
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PCN: 17776-BID    ESTIMATE RUN 11/02/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:54

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0270 *Removal of Concrete Pavement (Planing) 100.000

0.000

202-00215  
 

100.000

SY  

5.00000 500.00100.000

0.00

0275 *Removal of Asphalt Mat (Planing) 1,427.000

0.000

202-00240  
 

1,427.000

SY  

6.75000 9,632.251,427.000

0.00

0280 Removal of Portions of Present Structure (Class 2) 209.710

0.000

202-00453  
 

209.710

SY  

185.00000 38,796.35209.710

0.00

0285 Removal of Portions of Present Structure (Class 3) 6.030

0.000

202-00460  
 

6.030

SY  

515.00000 3,105.456.030

0.00

0290 Removal of Expansion Device 31.000

0.000

202-00504  
 

31.000

LF  

120.00000 3,720.0031.000

0.00

0295 Structure Excavation Deleted per letter dated August 
17, 2011

0.000

0.000

206-00000  
 

0.000

CY  

48.00000 0.000.000

0.00

0300 Structure Backfill (Class 2) Deleted per letter dated 
August 17, 2011

0.000

0.000

206-00200  
 

0.000

CY  

38.00000 0.000.000

0.00

0305 *Rebuild Portions of Present Structure 406.000

0.000

210-00500  
 

406.000

EACH

250.00000 101,500.00406.000

0.00

0310 *Rebuild Portions of Present Structure 1.000

0.000

210-00510  
 

1.000

L S 

9,300.00000 9,300.001.000

0.00

0315 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 209.350

0.000

403-34741  
 

209.350

TON 

160.00000 33,496.00209.350

0.00

0320 Waterproofing (Membrane) 1,413.000

0.000

515-00120  
 

1,413.000

SY  

11.00000 15,543.001,413.000

0.00
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PCN: 17776-BID    ESTIMATE RUN 11/02/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:54

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0325 Waterstop (12 Inch) 50.000

0.000

518-00112  
 

50.000

LF  

50.00000 2,500.0050.000

0.00

0330 Bridge Expansion Device (0-4 Inch) 31.000

0.000

518-01004  
 

31.000

LF  

245.00000 7,595.0031.000

0.00

0335 Elastomeric Concrete End Dam 16.800

0.000

518-02010  
 

16.800

CF  

388.00000 6,518.4016.800

0.00

0340 Epoxy Mortar (Injection) Deleted per letter dated 
August 17, 2011

0.000

0.000

519-01100  
 

0.000

LF  

50.00000 0.000.000

0.00

0345 Concrete Class DT (Deck Topping) Deleted per letter 
dated August 17, 2011

0.000

0.000

601-03540  
 

0.000

CY  

525.00000 0.000.000

0.00

0350 Concrete (Patching) 13.130

0.000

601-06100  
 

13.130

CY  

2,500.00000 32,825.0013.130

0.00

0410 F/A Reconstruct Abutment 1 Backwall CMO No. 4 48,918.710

-1,263.940

700-70034  
 

47,654.770

F A 

1.00000 47,654.7747,654.770

-1,263.94

0415 Added Item (Each)/ Cracked Tack Weld No Parent Metal 
CMO No. 4

214.000

0.000

900-00007  
 

214.000

EACH

153.00000 32,742.00214.000

0.00

0425 F/A Reset Bearings at Girders C and F at Abutment 1 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0445 F/A Expansion Joint Cover Plates CO No. 6 MCR LI No. 8 1,193.570

0.000

700-70034  
 

1,193.570

F A 

1.00000 1,193.571,193.570

0.00

CAT 346,621.79-1,263.94346,621.79CURRENT AMT0300 $ $ $
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PCN: 17776-BID    ESTIMATE RUN 11/02/2011

PROJECT: BR 0821-092                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:54

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

800.00000 800.001.000

0.00

CAT 800.000.00800.00CURRENT AMT0400 $ $ $

$ 733,813.30841.06$733,813.30$CURRENT AMTPROJECT TOTAL


